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Exterior Design Development

ÅMaterials Cost Evaluation

Agenda

Interior Design Updates

ÅMaterials 

ÅPatterns

ÅNext steps

Cost Value Management Review

ÅReview Tom Emck__r¬qVE List

Exterior Design Review

ÅMaterials and Elevations



Next Steps:

Meet with Staff to confirm room layouts
Confirm FF&E

Schedule DRB Meeting

Plan for Building Exterior color & material mock -ups
after 90% cost estimate °plan for summer 2021

Fine-tune Project Costs



A cost-effective building that utilizes the traditional building materials of 
the neighborhood in a contemporary form and massing. 

Intention is to have a warm and variegated stone façade whether using 
a natural product or manufactured stone material balanced with warm 
wood (look) panels.

Rmb_w¬q npcqclr_rgml `sgjbq ml rfc `sgjbgle¬q k_qq* k_rcpg_j
composition and scale at the back facade. 

Removed the Ledge-rock and moved to a more traditional dressed 
stone, if additional cost savings are required, recommend using 
Arriscraft family of stone products .

Color and texture selections must be done via mock -ups for best 
results °target summer 2021 for options
(Note °as a public bid project we need 3 manufacturers °final 
decisions often occur early in construction)

Design Goal



Primary Material - Stone

Secondary Material

Curtain Wall

Material Expression: Concept Design

ÅMaximize Masonry
Å Rich Color & Texture

ÅLimit use of Secondary 

Panel Material 
Å Wood Phenolic

Å Adds Warmth and Texture

ÅReduce overall quantity of 

Curtainwall

Our WWR is at 22%!!!!

ÅRoof Forms add scale 

and shadow



Material Expression °Budget Analysis

Coursed Banded Stone

Stacked Stone Cladding: 
QuartziticSandstone °
Continuous horizontal coursing or
Random Ashlar coursing

Ashlar Adair Limestone 

Stacked Stone Cladding: 
QuartziticLimestone °
Random Ashlar coursing

ArriscraftRenaissance

ArriscraftManufactured Stone Cladding: 
Rockfaced Units °Ashlar coursing

Option A: Coursed Banded Stone

Base project: New England aesthetic
$80/SF

Option B: Ashlar Adair Limestone 

Intermediate Option:
$75/SF

Option A: ArriscraftRenaissance

Greatest savings to base project:
$45/SF

* Brick can range from $35 to $45/SF °we should assume 
a higher price point due to size of project and color & tone



Item Rate Amount

New Building Construction $28,731,644 

Building Demolition $379,700 

Haz Mat Removals at Existing Building $353,000 

Sitework $6,172,075 

Design & Estimating Contingency 5.00% $1,781,821

Escalation To Mid -point of Construction 4.75% $1,777,366

Total Direct Cost Of Work $39,195,606

General Conditions $2,526,980

General Requirements $1,129,084

Fast Track/Premium Time Contingency 0.60% $235,000

Bond & Insurance 1.20% $540,461

CM Fee 2.00% $806,494

GMP Contingency 1.50% $604,870

Total Construction Cost Estimate $45,038,495

Summary Cost Discussion

- $800,000

- $115,000 



Total VM to be taken:

Site & Building VM accepted at 1 -14-21 Meeting $  800,000

Current Building Design- Exterior savings $  115,000

?argmlq ml Rmk¬q Jgqr $  TBD

Savings on Building Exterior Refinements $  TBD

Project costs $  TBD

Total $ 



Design Development Cost Estimate Overview



HunnewellSchool
Exterior Design



Material Expression: Design Option 1

Revised

Coursed Banded Stone 
Cladding: 
QuartziticSandstone

Stone Base:
­?srskl Kgqr® Ep_lgrc

Warm Wood Phenolic 
Panels, 
/¬ v 0¬

Soffits:
Warm Wood Phenolic 
Panels, 


